
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:17 PM
Run date

Time

Reviewer: Ghafghazi, Ben 13-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 111 Date: 02-Sep-200 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 994

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Sent email to Richard to process pending CCOs as follows :
1. CCO #43, Process unilaterally for our estimated cost,
2. Defer time on CCO #65,
3. Write CCO #93 for agreed lump sum of $24,394.97.

·Received processed CCO #81, 112, and 115-1 back from the DO.
·Processed CCO 43, incorrect dimensions and louver layout , unilaterally.
·Received a call from the field the contractor broke a water line near CMS 65 on the maintenance road
while their performing directional drilling under MRDTR. The water line that was hit was a 4” fire line for the 
bridge. He valve was turned off at the Maintenance Paint Shop and repairs were made. This water line
also is the supply line for the irrigation system on the maintenance road.
·Received an email from Randy Morisoli of Roadway Electrical that they are waiting for CCO 65 to be
revised and sent to MCM so they can release the long lead-time related equipment/materials. Revised
CCO 65 with deferred time to go to HQ for I&A.
·Received an email from Mohsen regarding an abandoned 580 Case backhoe left near MCM’s trailer. He
asked not to call CHP on the backhoe (parked by MCM's office trailer) issue, Lisa and him found out who
the owner is via internet, and they are coming to pick it up soon, possibly this week. Roadway electric was
seen to operate this equipment in the past and as recently as a couple of days ago. The owner is W R
Forde Construction Co , Inc. 984 Hensley St, Richmond, CA 94801-(415) 924-3072.
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